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CCR No. Qj* 0@7( Logged Date  &/4/98 Rev. . | Request Type CCR
Priority Routine [ Urgent Emergency D ! Affected Release  Drop 4 \ Change Class I

Title : Replace PDPS Database script for resetting PGE information to the ECS Custom code baseline
{part ot workaround until Drop 4P)

Source Nos (RID. NCR. Action item, GSFC CCR, etc.) or
Tech Reference

VDD ECSed15264 , 18 ~OLRYT

Documents Affected

RTM Change D Start New Baseline [:l

Problem

The correct PDPS db script for Resetting PGE information in the PDPS database was not in ClearCase nor in the patch as planned.
(The EcPiResetPge.sh had been overwritten prior to its check-in to ClearCase with the EcPIResetDpr.sh_ SCript.). Thus [h¢ _DAACs
did not recetve the correct EcPIResetPge.sh script as intended. This fix is need by all DAACG:S 10 be equipped with the ability to
Reset PGE information in the PDPS database until Drop 4P is available.

Proposed Solution

S
Once the correct ocemeet EcPIResetPge.sh script is ftp-ed to CM and checked into ClearCase (this has been completed), this script
should be delivered to the SMC for distribution to the DAACs. The already-fielded script EcPIResetPge.sh should be replaced by
the new delivery. DAACs may verify that the scripts are correct by checking their sizes which should be as follows:

[2795 May 26 11:25 EcPIResetDpr.sh
20227 Jun 1 13:59  EcPlResetPge.sh

Impact Analysis:

Organizations Affected: BOO [ Contracts [_] ECS ChietEng [] FOS [ M&0
Procurement [ ] Qo ] Rel.Dev [X]WA> -~ ~ RelA [ Rel. B SCDO Aren.
Science Off [X] 14 €\ security [] Subcontrct ] Sys. Eng 5ysXer: O 7 D -

................................ b A

Cost: None Small [] Medium ] targe ]

{Nct exceeding $100.000) $100,000 to $500.000) {Over $500.000)
| Scheduie:’ None [] Other Will add risk to near term Drop 4E.A1;-\;Llopmenl and integration for the SDSRV
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